29 August 2000

Pueblo of San |ldefonso

Customer: San lldefonso Pueblo

Project Manager: Ron Kneebone

Project Engineer: David Mooney

Contractor: Cumbre Construction, Inc., Albugquerque,
NM

Scope: The Corps is executing the recommended
actions at the nine advance measures sites identified in
the Corps of Engineers’ Flood Fight Plan, Cerro
Grande Fire. The main projects are:

North Boundary Wash— Culvert Protection NM
30

Chupaderos Canyon West of NM 30 — Replace
rock mattress and install rock toes in two locations.

Totavi Gas Station— Install 400 feet of highway
barriers for protection.

Totavi Residences — Grading to provide enhanced
drainage.

Guaj e Canyon— Construct a grade control
structure to stop head cuit.

Guaje Canyon— Construct low water crossing.

Status: Contract awarded 10 August. NTP issued
August 23.

Scheduled Completion Date: 1 September

Percent Complete: 20 %
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